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TABLE 19
RCRA FACILITY INVESTIGATION COMPLIANCE SCHEDULE
FOR SOLID WASTE MANAGEMENT UNITS (SWMUS) WITH KNOWN RELEASES

RFI ACTIVITY

DUE DATE

SUBMIT FINAL TASK | REPORT (EXCLUDING RFI-
PHASE |, TASK I.D.)

Within one hundred twenty (120) calendar days of the
effective date of the permit.

SUBMIT DRAFT RFI-PHASE Il (TASK |1 & 11T)
WORKPLAN AND SCHEDULE

Within ninety (90) calendar days of the Executive Secretary's
approval of the final Task | Report.

INITIATE RFI-PHASE 1l (TASK 11 AND 111) ACTIVITIES

Within forty-five (45) calendar days of the Executive
Secretary's approval of the Task Il and I11 workplan and
schedule.

SUBMIT TASK IV DRAFT REPORT

As specified in the Executive Secretary approved RFI-Phase
Il (Task Il and I11) workplan and schedule.

SUBMIT TASK IV FINAL AND SUMMARY REPORTS

As specified in the Executive Secretary approved RFI-Phase
Il (Task Il and 111) workplan and schedule.

PROGRESS REPORTS ON TASKS

Quarterly (every 90 calendar days) beginning ninety (90)
calendar days of the effective date of this permit.
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